

SECRET

NPIC/TSG/RED/SDB-026-70
9 July 1970

MEMORANDUM FOR: Chief, Engineering Support Division, TSG
THROUGH : Chief, Research & Engineering Division, TSG
SUBJECT : HPSC Preliminary Acceptance Test Plan Submitted by []
dated 15 June 1970
REFERENCE : TSSG/ESD-36-70 Memorandum, dated 23 June 1970


25X1 1. In accordance with your wishes expressed in the above reference, the technical monitor has informed [] that ESD considered the subject material unacceptable as a test procedure. [] stated that this came as no surprise to them since the material was submitted as a preliminary copy of a test plan and not as a detailed test procedure.

25X1 2. [] and ESD personnel have discussed acceptance testing on several occasions. During these discussions, ESD informed [] of the distinction between a test plan and a test procedure. [] has tried to conform to this routine by initially submitting the test plan. Once this is agreed upon, the next step will be the preparation of the test procedure.

25X1 3. The technical monitor informed [] that ESD is willing to cooperate in every way possible to help keep the HPSC program on schedule. [] was elated to hear this and suggested certain items which will be helpful. [] stated that they realize that ESD has gained a great deal of experience in acceptance testing instruments in the last few years and have probably established standard (or preferred) procedures and instruments to test various systems. It would help expedite the HPSC program if ESD will provide this information to the Contractor for insertion in the appropriate parts of the acceptance test plan or procedure.

4. IEG/PHD has completed their review of the preliminary test plan and submitted their comments to the technical monitor. It is requested that ESD make an effort to complete their review of the subject document as a test plan and return their comments to the technical monitor prior to 15 July 1970. It is further requested that ESD provide the ESD standard

Declass Review by
NIMA/DOD



SECRET

SECRET

SUBJECT: HPSC Preliminary Acceptance Test Plan Submitted by dated
15 June 1970

25X1

test procedures, recommendations on standard test instruments, and other
test information deemed necessary prior to 31 July 1970 so that a con-
certed effort can be made to produce a meaningful acceptance test pro-
cedure for use on the HPSC.

Project Monitor

25X1

Distribution:

Original - Addressee

1 - NPIC/TSG/RED/SDB

1 - Project File

NPIC/TSG/RED/SDB

25X1

SECRET